

Technical Advisory Committee (TAC) Meeting**August 4th, 2026, at 10:00 am****Action Items****I. Call To Order****II. Introductions**◆ TAC Voting Members (Quorum 51% of 16 = 8.16 ~ 8, including four different jurisdictions/organizations)

1. Mr. Anthony Hunter - Arkansas Department of Transportation (ARDOT) - Transportation Planner
2. Mr. Chris Polychron - Chamber of Commerce of Hot Springs - Member
3. Mr. Cole McCaskill - Hot Springs Metro Partnership - President & CEO
4. Mr. Dennis Thornton - Hot Spring County - County Judge
5. Mr. Donald Rowlett - City of Hot Springs - Airport Director
6. Mr. Gary Carnahan - City of Hot Springs - City Engineer
7. Mr. James Patton - Hot Springs Village - Board Member
8. Mr. Jefferey Carr - Garland County - Resident
9. Mr. Jesse Konstanzer - Arkansas Department of Transportation - Resident Engineer
10. Mr. John Rogers - Garland County - Resident
11. Mr. Jonathan Arnold - City of Mountain Pine - Mayor
12. Mr. Karl Lowry - Town of Fountain Lake - Alderman
13. Ms. Kathy Sellman - City of Hot Springs - Planning Director
14. Mr. Keith Jones - City of Hot Springs Intracity Transit - Resident Advisor
15. Mr. Ron Sievwright - City of Hot Springs - Public Works Director
16. Mr. Ryan Richardson - Arkansas Midland Railroad - General Manager

◆ Non-Voting Members & Guests**III. Minutes**

- ◆ Action - Consider approving minutes of the May 5
- th
- , 2026, TAC meeting.

IV. Transportation Improvement Program (TIP)

- ◆ Action - Consider recommending approval of the 2027 - 2030 FFY TIP draft by the Policy Board.

V. 2027 MPO Meeting Calendar

- ◆ Action - Consider recommending approval of the 2027 MPO meeting calendar to the Policy Board.

VI. Logo Update

- ◆ Action - Consider recommending approval of the new TLMPO logo to the Policy Board.

Informational Items

- I. APER - 2026 State Fiscal Year (SFY) Annual Performance & Expenditure Report (APER)
- II. Job 061611 (Hot Spring County) - Bridge replacement project Bridge Investment Program (BIP) funding Letter of Support
- III. MPO Intro Pamphlet
- IV. Local Public Agencies (LPA's) Updates
- V. Arkansas Department of Transportation (ARDOT) Updates
 - ◆ Planning Division
 - ◆ Engineering Division - District 6
 - Construction Projects Status
- VI. Federal Agencies Updates
 - ◆ Federal Highway Administration (FHWA)
 - ◆ Federal Transit Administration (FTA)
 - ◆ National Park Service (NPS)
- VII. Public Comments
- VIII. Any Other Business
- IX. Next TAC Meetings (2026 Calendar)
 - ◆ November 3rd, 2026, at 10:00 am

Adjournment

Tri-Lakes Metropolitan Planning Organization (MPO)

Technical Advisory Committee (TAC)

Minutes

May 5th, 2026, at 10:00 am

Action Items:

I. Call To Order

Ms. Emmily called the meeting to order at 10:01 am.

II. Introductions (*Quorum = 8 inc. 4 different jurisdictions/organizations*)

The following voting members or proxies were present:

1. Mr. Cole McCaskill - Hot Springs Metro Partnership - Vice President of Economic Development - Proxy for Mr. Gary Troutman
2. Mr. Donald Rowlett - City of Hot Springs - Airport Director - TAC Voting Member
3. Mr. James Patton - Hot Springs Village - Board Member - TAC Voting Member
4. Mr. Jeff Carr - Garland County - Garland County Resident - TAC Voting Member
5. Mr. Jesse Konstanzer - Arkansas Department of Transportation (ARDOT) - Resident Engineer - TAC Voting Member
6. Mr. Karl Lowry - Town of Fountain Lake - Alderman - TAC Voting Member
7. Ms. Kathy Sellman - City of Hot Springs - Planning Director - TAC Voting Member
8. Mr. Keith Jones - Hot Springs Intracity Transit - Resident Advisor - TAC Voting Member
9. Mr. Mike Hill - City of Hot Springs - Assistant City Engineer - Proxy for Mr. Gary Canahan
10. Mr. Ron Sievwright - City of Hot Springs - Public Works Director - TAC Voting Member
11. Mr. Ryan Richardson - Arkansas Midland Railroad - General Manager - TAC Voting Member

The following guests or non-voting persons were present:

1. Mr. Al Fleagle - City of Hot Springs - Transportation Advisory Committee Member - Guest
2. Mr. Dwayne Pratt - West Central Arkansas Planning & Development District (WCAPDD) - Executive Director - Staff
3. Ms. Emmily Tiampati - WCAPDD - MPO Coordinator - Staff
4. Mr. John Spears - Federal Highway Administration (FHWA) - Program Analyst - Ex-Officio/Non-Voting Member
5. Mr. Lance Spicer - City of Hot Springs - Deputy City Manager - Guest

III. Minutes

- Mr. Patton made the motion to approve minutes of the September 16th, 2025, TAC meeting. The motion was seconded by Mr. Lowry. There were no comments or discussion on this item. The motion passed unanimously.

IV. Unified Planning Work Program (UPWP) - SFY 2027

- Mr. Patton made the motion to recommend the July 1st, 2026 - June 30th, 2027 (SFY 2027) UPWP for adoption by the Policy Board. Ms. Sellman seconded the motion. There were no comments or discussion on this item. The motion passed unanimously.

Informational Items:

I. Transportation Improvement Program (TIP) FFY 2025 - 2028

- Ms. Emmily notified the TAC that the MPO had coordinated with the City of Hot Springs' (CHS) Intracity Transit and ARDOT to do an Administrative Modification #3 in the current FFY 2025-2028 TIP, to add FFY 2024 HSIT 01 (Operating Assistance) and HSIT 02 (Capital Preventative Maintenance) funds to FFY 2026 TIP/STIP; per CHS request.

II. Safe Streets For All (SS4A) FFY 2026 Notice of Funding Opportunity (NOFO)

- Ms. Emmily reminded the TAC that the FFY 2026 SS4A grant application is slated to close on May 26th, 2026. She encouraged any interested agencies to apply and offered full MPO support as needed. Mr. Hill mentioned that CHS plans to reach out to the MPO soon with more information, in regard to obtaining a letter of support.

III. Arkansas Department of Transportation (ARDOT) Announcements

- Mr. Konstanzer provided a list of ARDOT projects that have been let for construction and those that are scheduled to be let in calendar year 2026 and 2027, within our Metropolitan Planning Area. He responded to various questions posed by the meeting attendees.
- Mr. Sievwright asked about the status of the interchange projects, particularly the U.S. 270/MLK Expressway at AR 88/Higdon Ferry Rd. He mentioned that the City has tried several timing plans for that intersection, which runs smoothly until the turn lanes backup into the thru lanes; because the capacity is not enough on the left turn lanes. Mr. Konstanzer responded that the interchange projects have likely been scheduled in the future construction years starting in 2028.
- Mr. Fleagle stated that he has written to ARDOT about an experimental timing for the U.S. 270/MLK Expressway at AR 88/Higdon Ferry Rd intersection. He said that the experiment is about treating both sides of the bypass and the intersection North of that (McAuley Ct/Werner St) as one big intersection; thereby eliminating left-turn backups. He added that congestion would increase due to the upcoming Home Depot store.

- Mr. Patton inquired whether Home Depot made a contribution to the traffic changes that would occur at the intersection. Mr. Sievwright mentioned that Home Depot's traffic study stated that it wouldn't cause an impact.
- Mr. Patton mentioned that Hwy 7 at Desoto Blvd is becoming a nightmare. He said that he is not aware of any design yet, in regard to widening lanes and making the northbound right turn lane safer; since currently there's a drop off adjacent to the lane, which some people have driven down the drop off. He added that Hot Springs Village (HSV) is growing, thereby increasing traffic backup particularly during morning and afternoon rush hours; including during Summertime due to the new HSV pay and play golf program.
- Mr. Carr noted that the U.S. 270/MLK Expressway at U.S. 70/Airport Rd intersection wasn't on the list that Mr. Konstanzer provided at the meeting. Mr. Konstanzer responded that the project list that he provided only includes construction projects scheduled in the current year (2026) and the following year (2027), for conciseness, albeit the fact that there are more construction projects scheduled beyond 2027. Therefore, the interchange projects were not on that list since they are not scheduled for construction in the year 2026 or 2027.
- Mr. Hill mentioned that the Airport Rd bypass project (U.S. 270/MLK Expressway at U.S. 70/Airport Rd) is on track. He mentioned that about 6 months ago, they met with property owners who had some major concerns; therefore, there have been some tweaks in the plans that are still being worked on.

IV. Federal Agencies Announcements

- Mr. Spears took the opportunity to introduce himself to the TAC. He mentioned that he has about 15 years of prior experience working with ARDOT; and is now working with the Federal Highway Administration (FHWA) AR Division, in the Program Management Team.

V. Public Comments

- There were no public comments.

VI. Any Other Business

- There was no other business from the meeting attendees.

VII. Next TAC Meeting

- Ms. Emmily provided a calendar showing TAC and PB meetings that are scheduled for the rest of the year. She reminded the meeting attendees that the next scheduled TAC meeting will be on August 4th, 2026, at 10:00 am.

Adjournment:

- Ms. Sellman made a motion to adjourn the meeting; Mr. Sievwright seconded the motion. The motion passed unanimously. The meeting was adjourned at 10:21 am.



Adopted: August 20, 2026

Preparation and publication of this document was financed in part by funds provided by the United States Department of Transportation's Federal Highway and Federal Transit Administrations. The provision of Federal financial assistance should not be construed as denoting U.S. Government approval of plans, policies, programs or projects contained herein.

Table of Contents

Table of Contents	2
Notice of Non-Discrimination.....	4
Acronyms.....	5
Definitions	7
Introduction	9
History of Hot Springs.....	9
History of Tri-Lakes MPO	9
TLMPO MPA Map.....	10
Scope of the Metropolitan Transportation Planning Process.....	11
National Goals	11
Planning Factors.....	12
Planning Emphasis Areas	12
Performance Based Planning & Programming.....	13
TIP Development	17
Financial Summary.....	20
Federal-Aid Highway Program History & Process	20
Financial Resources	22
Financial Summary Tables.....	30
Community Participation.....	32
Projects	34
Status of FFY 2025-2028 TIP Projects	35
Generic Projects	36
Highways DRAFT FFY 2027 - 2030 TIP Projects List	39
Highways DRAFT FFY 2027 - 2030 TIP Projects Map	39
Transit DRAFT FFY 2027 - 2030 TIP Projects List.....	40
Appendices	42
TLMPO Voting Members	42
TAC Voting List	42
Policy Board Voting List.....	44
Performance Measures and Targets	45
PM1 Targets.....	45
PM2 Targets.....	45
PM3 Targets.....	46
Transit Targets.....	46

Public Notices.....48

Self-Certification.....49

Resolution50

Revisions51

Draft

Tri-Lakes Metropolitan Planning Organization (TLMPO)

2027 Calendar

January

Mon	Tue	Wed	Thu	Fri	Sat	Sun
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31
1	2	3	4	5	6	7

February

Mon	Tue	Wed	Thu	Fri	Sat	Sun
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
1	2	3	4	5	6	7
8	9	10	11	12	13	14

March

Mon	Tue	Wed	Thu	Fri	Sat	Sun
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31	1	2	3	4
5	6	7	8	9	10	11

April

Mon	Tue	Wed	Thu	Fri	Sat	Sun
29	30	31	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	1	2
3	4	5	6	7	8	9

May

Mon	Tue	Wed	Thu	Fri	Sat	Sun
26	27	28	29	30	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

June

Mon	Tue	Wed	Thu	Fri	Sat	Sun
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	1	2	3	4
5	6	7	8	9	10	11

July

Mon	Tue	Wed	Thu	Fri	Sat	Sun
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1
2	3	4	5	6	7	8

August

Mon	Tue	Wed	Thu	Fri	Sat	Sun
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31	1	2	3	4	5

September

Mon	Tue	Wed	Thu	Fri	Sat	Sun
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	1	2	3
4	5	6	7	8	9	10

October

Mon	Tue	Wed	Thu	Fri	Sat	Sun
27	28	29	30	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31
1	2	3	4	5	6	7

November

Mon	Tue	Wed	Thu	Fri	Sat	Sun
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	1	2	3	4	5
6	7	8	9	10	11	12

December

Mon	Tue	Wed	Thu	Fri	Sat	Sun
29	30	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2
3	4	5	6	7	8	9

Holiday

TAC

Policy Board

WCAPDD Holiday's

New Year's Day
 Martin Luther King Day
 President's Day
 Memorial Day
 Independence Day
 Labor Day
 Veterans Day
 Thanksgiving Day
 Thanksgiving - Day After
 Christmas Eve
 Christmas Day

* Please note that, unless otherwise posted, all Technical Advisory Committee (TAC) and all Policy Board meetings of the TLMPO are scheduled to meet at **10:00 am** at the West Central Arkansas Planning and Development District (WCAPDD) offices; located on **1000 Central Avenue, Hot Springs, AR 71901**.

For any assistance, please contact the MPO Coordinator via email at etiampati@wcapdd.org or call 501-525-7577 x 1010

For more information, please visit the MPO website at <https://wcapdd.org>



Recommended Complete Brand Family

WCAPDD



Tri-Lakes MPO



SWCA Solid Waste Management District



State Outline Complete Brand Family

WCAPDD



Tri-Lakes MPO



SWCA Solid Waste Management District



APER

Annual Performance & Expenditure Report (APER)

2026

**2026 State Fiscal Year (SFY):
July 1, 2025 - June 30, 2026**

TLMPO

Tri-Lakes Metropolitan Planning Organization

Published: August 2026

Preparation and publication of this document was financed in part by funds provided by the United States Department of Transportation's Federal Highway and Federal Transit Administrations. The provision of Federal financial assistance should not be construed as denoting U.S. Government approval of plans, policies, programs or projects contained herein.

Table of Contents

NON-DISCRIMINATION STATEMENT	3
ACRONYMS.....	4
DEFINITIONS.....	5
INTRODUCTION	6
FEDERAL REGULATIONS SUMMARY	6
HISTORY OF TRI-LAKES MPO	7
<i>Planning Partners</i>	7
<i>MPA Map</i>	8
2026 SFY UPWP ACCOMPLISHMENTS	9
A. PROGRAM SUPPORT & ADMINISTRATION	9
B. GENERAL DEVELOPMENT & COMPREHENSIVE PLANNING	11
C. LONG-RANGE TRANSPORTATION PLANNING	12
D. SHORT-RANGE TRANSPORTATION PLANNING	13
E. TRANSPORTATION IMPROVEMENT PROGRAM (TIP)	14
2026 SFY UPWP FINANCIAL SUMMARY	15

- **Cooperative, Comprehensive, and Continuous (3-C).**
- **Regional, multi-modal, transportation planning.**
- **Transportation modes ~ Land (roadways, railways); Water (waterways) & Air (airways).**
- **Tri-Lakes Metropolitan Planning Organization (TLMPO), designated in February 2003.**
- **Hot Springs Area Transportation Study (HSATS).**
- **Garland & Hot Spring Counties, Arkansas Department of Transportation (ARDOT) & other Local Public Agencies (LPA).**



Pedestrians



Bicyclists



Transit



Automobiles



Trucks/Freight



Railways



Waterways



Airways

- **Technical Advisory Committee (TAC) ~ Land-Use Planning, Engineering, Transit and other subject matter experts.**
- **Policy Board ~ Local elected officials, State & Federal Departments of Transportation (DOT), and representatives from other entities.**
- **Public Participation Plan (PPP) ~ Public involvement strategies.**
- **Unified Planning Work Program (UPWP) ~ Budget.**
- **Annual Performance & Expenditure Report (APER) ~ UPWP performance report.**
-

- **Metropolitan Transportation Plan (MTP) ~ 20-Year, fiscally constrained, multi-modal projects list.**
- **Transportation Improvement Program (TIP) ~ 4-Year MTP projects list.**
- **Statewide Transportation Improvement Program (STIP) ~ 4-Year TIP list & other sources.**
- **Annual Listing of Obligated Projects (ALOP) ~ TIP/STIP obligated projects (committed federal funds).**
- **Title VI Plan ~ Racial, disability, Limited English Proficiency (LEP) & other types of non-discrimination compliance on any fed assisted programs & projects.**

ARDOT PROJECT STATUS AND SCHEDULE


RESIDENT ENGINEER No. 64


DATE: August 4, 2026

JOB NUMBER	JOB NAME	ROUTE	SECTION	CONTRACTOR	CONTRACT AMOUNT	CHANGE ORDER AMOUNT	% TIME USED	% COMP	Contract Time	EST. COMP. DATE	MONEY REMAINING	CONTRACTOR'S SCHEDULED ACTIVITIES
061920	District 6 Pavement Friction Impvts. (UTBWC) (S)	I-430, 7 & 70	Var.	Redstone	\$1,779,733.03	\$11,077.89	57.8%	0.0%	11/25/26 CCD	10/25/2026	\$1,790,810.92	Placing UTBWC Hwy 70 & Hwy 7
061855	Hwy. 5 Erosion Repair (Garland Co.) (S)	5	5	Grant Garret Excavating, Inc.	\$1,252,084.31	\$507,221.57	105.5%	92.1%	275	10/15/2025	\$138,985.16	Job substantially complete. Seeding, added work
061748	Mill Creek Str. & Apprs. (S)	600	21	Thomco	\$1,897,439.54	\$0.00	0.0%	0.0%	240 CD	TBD	\$1,897,439.54	Awaiting Work Order
A60058	I-30 - Grant Co. Line	270	8	Cranford	\$3,370,063.08	\$0.00	32.7%	0.0%	11/25/26 CCD	11/25/2026	\$3,370,063.08	Awaiting start of work
A60063	Hwy. 7 Impvts. (Hot Springs) (S)	7	9	Cranford	\$4,379,112.99	\$0.00	16.3%	0.0%	11/25/26 CCD	11/25/2026	\$4,379,112.99	Loops for traffic signals
SA3056	Hickory Grove Rd. - Hwy 128 (Overlay) (S)	Sycamore Dr.		Redstone	\$619,692.84	\$0.00	7.4%	0.0%	11/25/26 CCD	TBD	\$619,692.84	Awaiting preconstruction conference

TOTAL MONEY:		\$13,298,125.79	\$518,299.46	\$12,196,104.53	
--------------	--	-----------------	--------------	-----------------	--

Future Work		Route	Letting Date
061737	Ouachita River - Fleetwood Dr. (Widening) (S)	Hwy. 270	Mar-27
C26005	Gulpha Creek Str. & Apprs. (Hot Springs) (S)	County Road	2026
CB2601	Stokes Creek Str. & Apprs. (Hot Springs) (S)	County Road	Aug-26
BR2606	East Branch Gulpha Creek Str. & Apprs. (S)	County Road	2026
061796	Malvern - Lake Catherine (S)	Hwys. 84 & 171	2027
061794	Hwy. 290 - Hwy. 270B (Hot Springs) (S)	Hwy. 128	2027
061798	Hwy. 70 - Hwy. 7 (Hot Springs) (S)	Hwy. 270	2027
061790	Hwys. 67 & 283 Impvts. (S)	Hwys. 67 & 283	2027
061922	Hwy. 7 & 70B Ped. Impvts. (Garland Co.) (S)	Hwys 7 & 70B	Nov-26
061867	Hwy. 7 - Hwy. 171 (S)	Hwy. 290	2027
061878	Crescent Ave - Hollywood Ave. (Hot Springs) (S)	Hwy. 270	2027
061879	Hwy. 270 - Hwy. 70B (Hot Springs) (S)	Hwy. 270	2027





SUMMARY OF CONSTRUCTION PROJECTS

GARLAND COUNTY

Job No.	Job Name	Rte.	Sec.	Type Work	Status	Let Date	Estimated or Sub. Comp. Date	County Totals		Project Totals	
								Length (Mi)	Cost	Length (Mi)	Cost
012288*	Low-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) Addt'l Rte.-Sec.: Various	5	6	Safety Improvements	Completed	Oct. 2017	Jun. 2018	3.81	\$265,042	43.27	\$3,010,083
012296	Districts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) Addt'l Rte.-Sec.: Various	5	6	Safety Improvements	Completed	Jan. 2018	Oct. 2018	1.96	\$861,257	6.10	\$2,648,885
012318	Middle Fork Saline River & Dry Run Creek Strs. & Apprs. (S) Addt'l Rte.-Sec.: Perry 7-11	7	10	Structure & Approaches	Completed	Jan. 2020	Jun. 2022	0.19	\$1,919,337	0.45	\$4,545,799
012329	Glenwood – Hwy. 227 (S) Addt'l Rte.-Sec.: Hot Spring 70-7; Montgomery 70-6; Pike 70-5	70	8	Resurfacing	Completed	May. 2019	Jun. 2020	8.07	\$2,675,850	18.14	\$6,032,225
012335*	Foot Trail Shelter Modifications (RTP-18) (S)			Enhancement	Completed	Oct. 2019	Mar. 2021	-	\$5,250	-	\$26,250
012350*	Districts 2, 3, 6 & 7 Bridge Preservation (2020) (S) Addt'l Rte.-Sec.: Various	270	6	Bridge Rehabilitation	Completed	Apr. 2020	Mar. 2021	0.07	\$109,194	1.81	\$2,823,474
012361	Statewide UTBWC Impvts. (2020) (S) Addt'l Rte.-Sec.: Various			Safety Improvements	Completed	Nov. 2020	Jul. 2022	0.62	\$179,137	31.98	\$9,240,000
012387*	Statewide Underwater Br. Inspection (Phase XIII) (S) Addt'l Rte.-Sec.: Various	7	9	Miscellaneous	Completed	Jul. 2021	Feb. 2026	-	\$441,954	-	\$2,062,450
012406*	Districts 1, 5, 6 & 10 Bridge Preservation (2022) (S) Addt'l Rte.-Sec.: Various			Bridge Rehabilitation	Completed	May. 2022	Oct. 2023	-	\$963,505	-	\$7,187,312
012491*	Districts 2, 3, 6 & 7 Bridge Preservation (2024) (S) Addt'l Rte.-Sec.: Various	171	2	Bridge Rehabilitation	Programmed			-	< \$1 M	-	\$3 - \$5 M
060153*	Belding St. Split Out & Shady Grove Rd.Intersection	CS		Safety Improvements	Programmed			-	< \$1 M	-	< \$1 M
060250*	Cutter Morning Star School Dist. Sidewalks (TAP-21) (S)			Enhancement	Completed	Oct. 2024	Nov. 2025	-	\$106,316	-	\$106,316
060432	Hwy. 290 – Ouachita River Bridge (S)	7	9	Major Widening	Completed	Apr. 2017	Jan. 2019	1.41	\$10,698,642	1.41	\$10,698,642
061101*	Hwy. 270B – Ouachita River (Hot Springs) P.E.	128	10	PE Only	Programmed			-	-	-	-
061143	Hwy. 70 East – Hwy. 7 North (Add'l. Lanes) (S)	New		Major Widening	Programmed			5.49	\$50 - \$75 M	5.49	\$50 - \$75 M
061203	North of Hwy. 270 – Hwy. 270B (Hot Springs) (S)	128	10	Major Widening	Programmed			0.40	\$1 - \$3 M	0.40	\$1 - \$3 M
061238*	Stokes Creek Drainage Repair (Hwy. 270) (Hot Springs) (S)	270	5	Miscellaneous	Programmed			-	-	-	-
061309	Mitzi Pkwy. – Hwy. 290 (Safety Impvts.) (Sel. Secs.) (S) Addt'l Rte.-Sec.: Hot Spring 7-8	7	9	Major Widening Structure & Approaches	Sub. Completed	Aug. 2020	Jan. 2026	2.31	\$7,007,888	3.80	\$11,528,128
061329*	Whittington Ave. – Hwy. 5 P.E.	7	9	PE Only	Completed		Mar. 2018	6.17	\$326,005	6.17	\$326,005
061391*	Stokes Creek Str. & Apprs. (Hot Springs) (S)	CS		Structure & Approaches	Completed	Jan. 2016	Aug. 2016	0.03	\$531,877	0.03	\$531,877

* Job not shown on county map.

SUMMARY OF CONSTRUCTION PROJECTS
GARLAND COUNTY

Job No.	Job Name	Rte.	Sec.	Type Work	Status	Let Date	<i>Estimated or</i> Sub. Comp.	County Totals		Project Totals	
							Date	Length (Mi)	Cost	Length (Mi)	Cost
061438	Bryant Rd. – Hwy. 298 West (Safety Impvts.) (Sel. Secs.) (S)	7	10	Safety Improvements	Completed	Jan. 2020	Jan. 2022	3.46	\$6,739,186	3.46	\$6,739,186
061439	Hwy. 7 – Deerpark Rd. (Safety Impvts.) (S)	5	6	Safety Improvements	Under Construction	Sep. 2023	Late 2026	1.29	\$11,997,121	1.29	\$11,997,121
061441	Hwy. 128 – Benton (Safety Impvts.) (S) Addt'l Rte.-Sec.: Saline 5-7	5	6	Safety Improvements	Completed	Feb. 2016	Sep. 2017	3.18	\$1,016,270	20.93	\$6,688,843
061455*	Hot Springs Ped. Impvts. (FLAP) (S)	CS		Enhancement	Completed	Sep. 2022	Nov. 2025	-	\$682,230	-	\$682,230
061471	Hwy. 70B/West St. Louis Signal (Hot Springs) (S) Addt'l Rte.-Sec.: Garland CS	70	8B	Safety Improvements	Completed	Apr. 2018	Mar. 2019	-	\$358,329	-	\$358,329
061479*	Hot Springs Schools Ped. Connectors (SRTS-15) (S)			Roadside Appurtenances	Completed	Jul. 2020	Apr. 2022	0.28	\$149,500	0.28	\$149,500
061483*	Hollywood Ave. Multi-Use Trail (Hot Springs) (TAP-15) (S)			Enhancement	Completed	Aug. 2020	Mar. 2022	0.44	\$205,750	0.44	\$205,750
061484*	Hot Springs Creek Greenway Trail (Ph. 5) (TAP-15) (S)			Enhancement	Completed	Nov. 2016	Nov. 2018	-	\$749,500	-	\$749,500
061514	Hwy. 270 – North (S)	227	1	Resurfacing	Completed	Apr. 2018	Sep. 2018	1.31	\$452,114	1.31	\$452,114
061519	Spring St. – Persimmon St. (Hot Springs) (S)	70	9B	Resurfacing	Completed	May. 2018	Sep. 2018	3.11	\$1,559,992	3.11	\$1,559,992
061520	Hwy. 70 – Hwy. 7 (Hot Springs) (S)	270	5	Resurfacing	Completed	Apr. 2019	Oct. 2019	3.66	\$4,596,221	3.66	\$4,596,221
061523	Hwy. 227 – Hwy. 7 (S)	192	2	Resurfacing	Completed	May. 2018	Nov. 2018	5.91	\$1,410,814	5.91	\$1,410,814
061530	Montgomery Co. Line – Royal (Sel. Secs.) (S)	270	5	Resurfacing	Completed	Feb. 2018	Jun. 2018	6.77	\$1,537,248	6.77	\$1,537,248
061534*	Hot Springs SRTS (TAP-16) (S)			Miscellaneous	Completed	Aug. 2020	Jul. 2022	0.21	\$150,000	0.21	\$150,000
061535*	Hot Springs Creek Greenway Trail Ph. 6 (TAP-16) (S)			Enhancement	Completed	May. 2022	Mar. 2025	-	\$668,679	-	\$668,679
061536*	Hot Springs National Park Trail Impvts. (TAP-16) (S)			Enhancement	Completed	Feb. 2017	Jun. 2021	-	\$250,000	-	\$250,000
061546	Whittington Ave. – Hwy. 7S (Hot Springs) (S)	7	9	Resurfacing	Completed	Feb. 2018	Oct. 2018	2.00	\$705,322	2.00	\$705,322
061547	Hwy. 7S – Hwy. 5 (S)	7	9	Major Widening Resurfacing	Completed	Sep. 2020	Jun. 2023	4.29	\$18,051,958	4.29	\$18,051,958
061555*	Hwy. 270 & Hwy. 7 Impvts. (Hot Springs) (S) Addt'l Rte.-Sec.: Garland 270-5	7	9	Study	Completed	Nov. 2017	Jan. 2022	-	\$583,721	-	\$583,721
061560	Mountain Pine – Hwy. 192 (Safety Impvts.) (S)	227	1	Safety Improvements	Completed	Feb. 2018	May. 2018	3.05	\$342,284	3.05	\$342,284
061562*	Southwest Trail Design Addt'l Rte.-Sec.: Pulaski New; Saline New	New		Enhancement	Programmed			-	< \$1 M	-	\$1 - \$3 M
061574	Hwy. 270B/Lakeside Rd. Signal (Hot Springs) (S)	270	6	Safety Improvements	Completed	Nov. 2019	Oct. 2020	-	\$231,254	-	\$231,254
061575*	District 6 Sealing Program (2018) (S) Addt'l Rte.-Sec.: Various	171	4	Sealing	Completed	Mar. 2018	Jan. 2020	0.60	\$7,500	89.67	\$1,120,712
061577*	Hot Springs Wayfinding (S)			Enhancement	Completed	Jan. 2022	Feb. 2024	-	\$407,852	-	\$407,852
061586	Hwy. 270 – Cedar Creek (S)	70	9	Resurfacing	Completed	Jun. 2020	Nov. 2020	2.89	\$2,470,030	2.89	\$2,470,030

* Job not shown on county map.

SUMMARY OF CONSTRUCTION PROJECTS

GARLAND COUNTY

Job No.	Job Name	Rte.	Sec.	Type Work	Status	Let Date	Estimated or Sub. Comp. Date	County Totals		Project Totals	
								Length (Mi)	Cost	Length (Mi)	Cost
061601*	Hot Springs Creek Greenway Trail Ph. 6B (TAP) (S)			Enhancement	Completed	Oct. 2022	Sep. 2025	-	\$801,925	-	\$801,925
061608	Hwy. 192 Strs. & Apprs. (Garland Co.) (S)	192	2	Structure & Approaches	Scheduled	2029		0.43	\$1 - \$3 M	0.43	\$1 - \$3 M
061620	Hwy. 70 – Oakgrove Rd. (Safety Impvts.) (S)	227	0	Safety Improvements	Completed	Aug. 2020	Sep. 2023	2.82	\$1,599,690	2.82	\$1,599,690
061635*	Hot Springs Emory & Seventh St. Sidewalks (TAP-19) (S)			Enhancement	Completed	Aug. 2024	Jun. 2025	-	\$262,142	-	\$262,142
061643*	District 6 Sealing Program (2020) (S) Addt'l Rte.-Sec.: Various	227	0	Sealing	Completed	Sep. 2020	May. 2021	17.63	\$211,868	69.72	\$841,073
061645	Hwy. 270 Intchn. Impvts. (Albert Pike Rd.) (Hot Springs) (S)	270	5	Safety Improvements	Programmed			-	\$10 - \$15 M	-	\$10 - \$15 M
061709*	Overhead Sign Strs. & Signs Replacement (Central AR) (S) Addt'l Rte.-Sec.: Garland 270-5/6; Pulaski 30-23, 440-2; Saline 30-22	70	9	Safety Improvements	Completed	May. 2021	May. 2023	-	\$1,050,191	-	\$1,680,308
061737	Ouachita River – Fleetwood Dr. (Widening) (S)	270	5	Major Widening	Scheduled	Mar. 2027		1.67	\$15 - \$20 M	1.67	\$15 - \$20 M
061748*	Mill Creek Str. & Apprs. (S)	600	21	Structure & Approaches	Under Construction	Jun. 2026		0.03	\$1,897,440	0.03	\$1,897,440
061755	Vineyard St. – Central Ave. (Hwy. 88) (Hot Springs) (S)	88	4	Minor Widening	Programmed			0.16	< \$1 M	0.16	< \$1 M
061769	Hwys. 70/270/270B Signal Impvts. (Hot Springs) (S) Addt'l Rte.-Sec.: Garland 270-6	70	9	Safety Improvements	Completed	Jun. 2024	Aug. 2025	-	\$148,440	-	\$148,440
061770*	Hot Springs Stokes Creek Greenway Trail Ph. 1 (TAP-22) (S)			Enhancement	Under Construction	Oct. 2024		-	\$698,685	-	\$698,685
061794	Hwy. 290 – Hwy. 270B (Hot Springs) (S)	128	10	Resurfacing	Scheduled	2027		3.88	\$1 - \$3 M	3.88	\$1 - \$3 M
061796	Malvern – Lake Catherine (S) Addt'l Rte.-Sec.: Hot Spring 84-6, 171-1/3	171	2	Resurfacing	Scheduled	2027		3.00	\$1 - \$3 M	12.06	\$3 - \$5 M
061798	Hwy. 70 – Hwy. 7 (Hot Springs) (S)	270	5	Resurfacing	Scheduled	2027		3.67	\$3 - \$5 M	3.67	\$3 - \$5 M
061827*	S. Fork Saline River Str. & Apprs. (Garland Co.) (S)	CR		Structure & Approaches	Scheduled	2027		-	< \$1 M	-	< \$1 M
061831	Hwy. 270 Intchn. Impvts. (Airport Rd.) (Hot Springs) (S)	270	5	Safety Improvements	Programmed			-	\$30 - \$40 M	-	\$30 - \$40 M
061832	Hwy. 270 Intchn. Impvts. (Higdon Ferry Rd.) (Hot Springs) (S)	270	5	Safety Improvements	Programmed			-	\$15 - \$20 M	-	\$15 - \$20 M
061833	Hwy. 270 Intchn. Impvts. (Central Ave.) (Hot Springs) (S)	270	5	Safety Improvements	Programmed			-	\$15 - \$20 M	-	\$15 - \$20 M
061844*	Lakeside School District Safe Sidewalks Project Ph. 1 (TAP-23) (S)			Enhancement	Programmed			-	< \$1 M	-	< \$1 M
061849*	District 6 Bridge Painting Ph. 1 (S) Addt'l Rte.-Sec.: Lonoke 305-0			Miscellaneous	Programmed			-	< \$1 M	-	\$3 - \$5 M
061851*	District 6 Bridge Painting Ph. 3 (S) Addt'l Rte.-Sec.: Pulaski 30-23, 440-1, 630-21, 10-8, CS	270	6	Miscellaneous	Programmed			-	< \$1 M	-	\$3 - \$5 M
061855*	Hwy. 5 Erosion Repair (Garland Co.) (S)	5	5	Base Stabilization	Sub. Completed	Jul. 2024	Oct. 2025	-	\$1,252,084	-	\$1,252,084
061865	N. of Hwy. 270 – Mountain Pine (S)	227	1	Resurfacing	Scheduled	2028		4.64	\$1 - \$3 M	4.64	\$1 - \$3 M
061867	Hwy. 7 – Hwy. 171 (S)	290	1	Resurfacing	Scheduled	2027		10.06	\$5 - \$10 M	10.06	\$5 - \$10 M

* Job not shown on county map.

SUMMARY OF CONSTRUCTION PROJECTS

GARLAND COUNTY

Job No.	Job Name	Rte.	Sec.	Type Work	Status	Let Date	Estimated or Sub. Comp. Date	County Totals		Project Totals	
								Length (Mi)	Cost	Length (Mi)	Cost
061878	Crescent Ave. – Hollywood Ave. (Hot Springs) (S)	270	6B	Resurfacing	Scheduled	2027		1.19	< \$1 M	1.19	< \$1 M
061879	Hwy. 270 – Hwy. 70B (Hot Springs) (S)	270	5	Resurfacing	Scheduled	2027		1.69	\$1 - \$3 M	1.69	\$1 - \$3 M
061882	Hwy. 270 Intchng. Impvts. (Carpenter Dam Rd.) (Hot Springs) (S)	270	6	Safety Improvements	Programmed			-	\$15 - \$20 M	-	\$15 - \$20 M
061905*	Hot Springs Stokes Creek Greenway Trail Ph. 2 (TAP) (S)			Enhancement	Programmed			-	< \$1 M	-	< \$1 M
061920	District 6 Pavement Friction Impvts. (UTBWC) (S) Addt'l Rte.-Sec.: Hot Spring 7-8; Pulaski New	70	9	Safety Improvements	Under Construction	Jan. 2026	Late 2026	4.62	\$1,319,804	6.30	\$1,799,733
061922*	Hwys. 7 & 70B Ped. Impvts. (Garland Co.) (S) Addt'l Rte.-Sec.: Garland 70-9B	7	9	Enhancement	Scheduled	Nov. 2026		2.80	\$5 - \$10 M	2.80	\$5 - \$10 M
A60002	Hwy. 298 – Perry Co. Line (S)	7	10	Resurfacing	Completed	Jan. 2021	Sep. 2021	7.36	\$1,970,670	7.36	\$1,970,670
A60006	Hollywood Ave. – Hwy. 270 (Hot Springs) (S)	270	6B	Resurfacing	Completed	Apr. 2021	Oct. 2021	3.26	\$1,734,208	3.26	\$1,734,208
A60007*	District 6 Resurfacing Program (2021) (S) Addt'l Rte.-Sec.: Various	88	5	Resurfacing	Completed	Mar. 2021	Jun. 2022	4.40	\$96,936	49.36	\$1,159,267
A60013	Hwy. 70 – Hwy. 5 (S) Addt'l Rte.-Sec.: Saline 128-11	128	11	Resurfacing	Completed	Feb. 2022	Sep. 2022	8.08	\$4,097,758	8.38	\$4,249,903
A60014	Hwy. 7 – AKMD RR Overpass (Sel. Secs.) (S)	270	6	Resurfacing	Completed	May. 2022	Oct. 2022	3.22	\$4,034,880	3.22	\$4,034,880
A60020*	District 6 Resurfacing Program (2023) (S) Addt'l Rte.-Sec.: Various	171	4	Resurfacing	Completed	Apr. 2022	Apr. 2024	10.45	\$361,878	69.05	\$2,390,817
A60021	Hwys. 7, 70B, & 270B (Sel. Secs.) (Hot Springs) (S) Addt'l Rte.-Sec.: Garland 70-8B/8X/9B, 270-6B	7	9	Resurfacing	Completed	Mar. 2023	May. 2024	5.64	\$4,628,449	5.64	\$4,628,449
A60025	Hwy. 227 – Hwy. 270 (S)	70	8	Resurfacing	Completed	May. 2023	Nov. 2023	6.01	\$4,681,943	6.01	\$4,681,943
A60032*	District 6 Resurfacing Program (2024) (S) Addt'l Rte.-Sec.: Various	88	5	Resurfacing	Completed	Jun. 2023	Jul. 2025	1.82	\$85,638	36.34	\$1,706,174
A60034	Sunshine – Hwy. 270 (S)	227	0	Resurfacing	Completed	Jan. 2025	Jun. 2025	4.51	\$2,287,979	4.51	\$2,287,979
A60045*	District 6 Resurfacing Program (2025) (S) Addt'l Rte.-Sec.: Various	227	1	Resurfacing	Under Construction	Jul. 2024		2.57	\$421,696	10.97	\$1,800,000
A60046*	Hwy. 70B – Hwy. 7 (Hot Springs) (S)	7	9S	Resurfacing	Completed	Jan. 2024	May. 2024	1.54	\$860,812	1.54	\$860,812
A60049	Hot Springs – Hot Spring Co. Line (S)	270	6	Resurfacing	Completed	Feb. 2025	Jul. 2025	4.34	\$2,972,636	4.34	\$2,972,636
A60060*	District 6 Resurfacing Program (2027) (S) Addt'l Rte.-Sec.: Various	5	6	Resurfacing	Under Construction	Oct. 2025		13.09	\$702,719	64.10	\$2,555,566
A60063	Hwy. 7 Impvts. (Hot Springs) (S)	7	9	Resurfacing	Under Construction	Jun. 2026		5.88	\$4,379,113	5.88	\$4,379,113
BR2605*	Lost Cr. & S. Fork Little Mazarn Cr. Strs. &	CR		Structure & Approaches	Completed	Jan. 2022	Aug. 2023	0.66	\$4,353,662	0.66	\$4,353,662

* Job not shown on county map.

SUMMARY OF CONSTRUCTION PROJECTS

GARLAND COUNTY

Job No.	Job Name	Rte.	Sec.	Type Work	Status	Let Date	Estimated or Sub. Comp. Date	County Totals		Project Totals	
								Length (Mi)	Cost	Length (Mi)	Cost
C26002*	Hot Springs Overlay (Sel. Secs.) (S)	CS		Resurfacing	Completed	May. 2018	Oct. 2018	1.85	\$325,817	1.85	\$325,817
C26003*	Mountain Pine Overlay (Sel. Secs.) (S)	CS		Resurfacing	Completed	Feb. 2018	Aug. 2018	5.37	\$379,387	5.37	\$379,387
C26004*	Fountain Lake Overlay (Sel. Secs.) (S)	CS		Resurfacing	Completed	May. 2018	Oct. 2018	0.91	\$142,961	0.91	\$142,961
C26006*	Mountain Pine Overlay No. 2 (S)	CS		Resurfacing	Completed	Jun. 2022	Oct. 2022	1.37	\$337,773	1.37	\$337,773
C26007*	Fountain Lake Overlay (S)	CS		Resurfacing	Completed	Feb. 2022	Nov. 2022	2.48	\$301,089	2.48	\$301,089
C26008*	Hot Springs Lakeshore Dr. Overlay (S)	CS		Resurfacing	Completed	May. 2022	Sep. 2022	1.97	\$519,098	1.97	\$519,098
C76040*	Lonsdale & Rockport Overlay (Sel. Secs.) (S)	CS		Resurfacing	Completed	Jul. 2017	Nov. 2017	1.63	\$154,101	3.88	\$425,459
	Addt'l Rte.-Sec.: Hot Spring CS										
CA0607	Fleetwood Dr. – Hwy. 227 (Widening) (S)	270	5	Major Widening	Completed	Apr. 2021	Aug. 2023	1.75	\$22,614,577	1.75	\$22,614,577
CA0610	Hot Springs – I-30 (Widening) (S)	70	9	Major Widening	Completed	Dec. 2016	May. 2018	11.22	\$54,605,282	17.78	\$86,531,365
	Addt'l Rte.-Sec.: Saline 70-10										
CA0611*	Ouachita River – Hwy. 227 (Widening) P.E.	270	5	PE Only	Programmed			3.38	-	3.38	-
R60016*	East – West Arterial (Hot Springs) P.E.	New		PE Only	Programmed			5.16	-	5.16	-
R60140	Hwy. 70 East – Hwy. 7 North (F)	New		New Location	Completed	Nov. 2019	Sep. 2023	5.82	\$75,151,271	5.82	\$75,151,271
SA2668*	Garland Co. Overlay No. 13 (Sel. Secs.) (S)	CR		Resurfacing	Completed	Jun. 2016	Oct. 2016	7.92	\$988,534	7.92	\$988,534
SA2669*	Garland Co. Widening & Overlay (Sel.secs.)(s)	CR		Resurfacing	Completed	May. 2017	Sep. 2017	6.21	\$1,019,883	6.21	\$1,019,883
SA2670*	Hwy. 7 - East (Overlay) (S)	CR		Resurfacing	Completed	Aug. 2020	Nov. 2020	5.07	\$799,328	5.07	\$799,328
SA2671*	Kelton St. - East (Overlay) (S)	CR		Resurfacing	Completed	Apr. 2022	Aug. 2022	1.93	\$1,069,907	1.93	\$1,069,907
SA2672*	Hwy. 227 – Hwy. 70 (Overlay) (S)	CR		Resurfacing	Completed	Jan. 2025	Apr. 2025	3.95	\$917,231	3.95	\$917,231
Totals For All Projects In Garland County								267.50	\$334,673,614		

* Job not shown on county map.

Tri-Lakes Metropolitan Planning Organization (TLMPO)

2026 Calendar

January

Mon	Tue	Wed	Thu	Fri	Sat	Sun
29	30	31	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1
2	3	4	5	6	7	8

February

Mon	Tue	Wed	Thu	Fri	Sat	Sun
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	1
2	3	4	5	6	7	8

March

Mon	Tue	Wed	Thu	Fri	Sat	Sun
23	24	25	26	27	28	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31	1	2	3	4	5

April

Mon	Tue	Wed	Thu	Fri	Sat	Sun
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	1	2	3
4	5	6	7	8	9	10

May

Mon	Tue	Wed	Thu	Fri	Sat	Sun
27	28	29	30	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31
1	2	3	4	5	6	7

June

Mon	Tue	Wed	Thu	Fri	Sat	Sun
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	1	2	3	4	5
6	7	8	9	10	11	12

July

Mon	Tue	Wed	Thu	Fri	Sat	Sun
29	30	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31	1	2
3	4	5	6	7	8	9

August

Mon	Tue	Wed	Thu	Fri	Sat	Sun
27	28	29	30	31	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

September

Mon	Tue	Wed	Thu	Fri	Sat	Sun
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	1	2	3	4
5	6	7	8	9	10	11

October

Mon	Tue	Wed	Thu	Fri	Sat	Sun
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1
2	3	4	5	6	7	8

November

Mon	Tue	Wed	Thu	Fri	Sat	Sun
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	1	2	3	4	5	6

December

Mon	Tue	Wed	Thu	Fri	Sat	Sun
30	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3
4	5	6	7	8	9	10

Holiday

TAC

Policy Board

WCAPDD Holiday's

New Year's Day
 Martin Luther King Day
 President's Day
 Memorial Day
 Independence Day
 Labor Day
 Veterans Day
 Thanksgiving Day
 Thanksgiving - Day After
 Christmas Eve
 Christmas Day

* Please note that, unless otherwise posted, all Technical Advisory Committee (TAC) and all Policy Board meetings of the TLMPO are scheduled to meet at 10:00 am at the West Central Arkansas Planning and Development District (WCAPDD) offices; located on 1000 Central Avenue, Hot Springs, AR 71901.

For any assistance, please contact the MPO Coordinator via email at etiampati@wcapdd.org or call 501-525-7577 x 1010

For more information, please visit the MPO website at <https://wcapdd.org>